
 

 
 

 

Contractor will continue with cleanup next week (June 6
th 

through June 10
th

) throughout the project.  This will 

include some obliteration work in equipment staging area.      

 

   
   

 

 

TRAFFIC GUIDANCE 
 

Please use caution in the construction zones. Temporary traffic control, flaggers and a pilot vehicle will guide the 

travelling public through the work zones.  Minor traffic delays should be expected. Crews will be working on the 

project during weekdays from 7:00 a.m. to 7:00 p.m. 

 

 
 

 
 

 
 

 
 

 
 

 
  

 

Skyliners Road Improvement Project 
PROJECT UPDATE 

June 3, 2016 

Western Federal Lands Highway Division 
Federal Highway Administration 

PROJECT INFORMATION 
 

Contractor: 

HIGH DESERT AGGREGATE 
& PAVING INC. 

TERREBONNE, OR 

 

Completion Date: 

AUGUST 10, 2016 

CONTACT INFORMATION 

Contracting Officer: 

Paul Akehurst 

Project Engineer (COTR) 
 

Email: Paul.Akehurst@dot.gov 
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